
ID WBS Task Name Contact Resource
Initials

47 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB

99 3.1.4.11 Operations Policies doc: Approve - CD, D0 AL ASB,RDK

477 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK

355 4.3.3.5 CAB web monitoring changes requested by MD,JS - data presentation RDK FEF

45 2.7.6 D0repro tools/Generalization changes: MC Production test GG JS

60 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS

358 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD

359 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD

44 2.7.11 D0repro tools/Generalization changes: Production test GG MD

365 4.3.4.9 Forward user's job scheduler requirements to sites: pre-production testing GG MD

473 8.5.6 Project Objectives Close-out Document RDK RDK

474 8.5.7 Prepare Rough Draft D0 Technical Note with Project Documents RDK RDK

475 8.5.1 Project Close-out Meeting RDK RDK

476 8.5.2 Project Close-out Report RDK RDK

478 8.5.4 Archive project artifacts RDK RDK
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Duration Start Finish

1 day Wed 4/30/08 Wed 4/30/08

1 day Mon 4/28/08 Mon 4/28/08

3 days Fri 5/16/08 Tue 5/20/08

10 days Mon 4/21/08 Fri 5/2/08

3 days Tue 4/15/08 Thu 4/17/08

2 days Wed 5/7/08 Thu 5/8/08

55 days Tue 1/22/08 Mon 4/21/08

55 days Tue 1/22/08 Mon 4/21/08

3 days Tue 4/15/08 Thu 4/17/08

2 days Fri 4/18/08 Mon 4/21/08

4 days Mon 5/5/08 Thu 5/8/08

2 days Fri 5/9/08 Mon 5/12/08

1 day Tue 5/13/08 Tue 5/13/08

2 days Wed 5/14/08 Thu 5/15/08

2 days Wed 5/21/08 Thu 5/22/08

FEF
JS D0repro too

MD D0repro too
MD

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Mar 16, '08 Mar 23, '08 Mar 30, '08 Apr 6, '08 Apr 13, '08 Apr 
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ASB Resolve how to add production paths in future: D0 Approval
ASB,RDK Operations Policies doc: Approve - CD, D0

ASB,RDK Project Close-out Report Approval: ABS, CD

CAB web monitoring changes requested by MD,JS - data presentation

ols/Generalization changes: MC Production test
JS Start Prod at Stage 2: Production-level re-test

Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access)

JIM production release consistent with d0runjob v7-7-3 and higher

ols/Generalization changes: Production test

Forward user's job scheduler requirements to sites: pre-production testing
RDK Project Objectives Close-out Document

RDK Prepare Rough Draft D0 Technical Note with Project Documents
RDK Project Close-out Meeting

RDK Project Close-out Report
RDK Archive project artifacts

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
 20, '08 Apr 27, '08 May 4, '08 May 11, '08 May 18, '08 May 25, '08 Jun 1, '08 Jun
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